

TIMELINE: Month Timeline: Week  WORK PACKAGES	MAY					JUNE				JULY			
	01-04	05-11	12-18	19-25	26-31	01-08	09-15	16-22	23-30	01-06	07-13	14-20	27-31
<b>1.0 LITERATURE REVIEW</b>													
Plan overview approach and thinking													
<b>1.1 LITERATURE REVIEW WRITING</b> Source approx 20 best research papers - plus 2-3 texts, and further 20-30 new articles and web 'commentary' from auth sources													
1.2 List 2-5 key innovators or thought leaders - the influential people in TEL in HE.													
1.3 Sketch out plan for review approach and key themes													
<b>1.4 Write the review, according to themes</b>													
1.5 Review Summary													
<b>2.0 THEMES EVALUATION</b>													
Develop method to do comparison of review relating to key topics and themes arising from the review													
2.1 Comparisons table of experts approaches and 'thoughts'													
2.2 Clear table(s) of comparisons													
<b>2.3 Write discussion, according to theme</b>													
2.4 Comparison Summary													

<b>3.0 THEMES PRIMARY RESEARCH</b>													
<b>3.1 develop 10 question online questionnaire/ send to list of expert practioners previously evaluated or relevant</b>													
<b>3.2 Develop and run social media campaign for student expectation in relation to key themes. (Include Skype interviews or simialr if possible)</b>													
<b>3.3 Evaluate results</b>													
<b>3.4 Interview 2-4 leaders/practioners. Interview remit relating to results of questionnaire &amp; student expectations campaign results</b>													
<b>3.5 Write Discussion of results and interviews</b>													
<b>4.0 FINALSUMMARY &amp; CONCLUSIONS</b>													
<b>4.1 Final summary</b>													
<b>4.2 Final Conclusions</b>													
<b>4.3 Final editing, Appendix compiling, presentation, extra diagrams etc.</b>													



